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FUNDS FOR LOCAL ASSISTANCE PROJECTS

PROPOSITION 116 BOND PROGRAM
WAIVER-00-42
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Resolution G-99-25, Guidelines for Allocating, Monitoring and Auditing of Funds for Local Assistance
Projects, adopted by the California Transportation Commission (Commission) on August 18, 1999,
stipulate that recipients have up to 36 months after award of the contract to complete a construction or
vehicle purchase project. The Commission applied these requirements to projects funded by the
Proposition 116 program.

For the Proposition 116 projects listed on attached chart totaling $21,543,924, the deadline for the
project reimbursement is rapidly approaching. To date, $13,492,439 has been reimbursed to the local
agencies for eligible expenses. The responsible agencies have requested an extension to alow sufficient
time to resolve outstanding issues.

RECOMMENDATION
The Department recommends the Commission approve the time extensions for the period of project
reimbursement for projects listed on the attached chart.

SUMMARY

The Commission has alocated $21,543,924 in Proposition 116 Bond funds for the projects listed on the
attached chart. To date, $13,492,439 has been reimbursed for eligible expenditures, $1,873,425 has
been submitted for reimbursement but not yet approved, leaving a balance of $6,178,060. The attached
list describes the delays that have resulted in the extension requests.
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Approved
Reimburs. Extensio
Recipient Res. No./ Amount Through Prog. n
Proj ect Description Date Allocated 3/31/00 Yr. Recipient’s Stated Reason for Delay Request Department Recommendation
County of Los Angeles
Del Amo Grade Separation BFP-97-06 $19,365,00 $11,453,87 97/98 Delays are due to issues related to the final 12 Support. Time requested will allow the
Project 08/13/97 0 1 settlements in court and relocation of the months  County of Los Angeles to complete the
remaining condemned parcels. Deposits have been issues in court related to the final
made in court and final settlements have been 6/30/00  settlements and relocation of the remaining
reached with nearly all of the property owners. to condemned parcels.
However, some of the owners have taken the 6/30/01
County to court seeking settlement over the
condemnation amount. The County isin
possession of all the right of way and the project is
currently under construction.
Subtotal $19,365,00 $11,453,87
0 1
W County of Imperial
W Rail Crossings |mprovements BFP-94-20 $2,178,924  $2,038,568 94/95 The project is 94% complete however, Union 12 Support. This project has been granted two
9/13/94 Pacific Railroad (UPR) will not submit their months  (2) time extensions in the past, however, the
invoices to the County until all the crossing project is 94% complete and the County
projects in the County are completed. 6/30/00  cannot request final reimbursement unless
to UPR submitsits invoices.
6/30/01
Subtotal $2,178,924  $2,038,568
SUPPORT TOTAL $21,543,92  $13,492,43
4 9

W — Denotes number of extensions granted either administratively by the Department or the CTC



